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OVERDUE STEP 1 Date: 10/02/2013
Grantee ] ) Stages Comparison
Project First Stage Stage Date Second Stage Stage Date

2018 AUBURN

CF-11-203 | NFRASTRUCTURE 50 Conpl eti on/ Modi fication 07/ 31/ 2013 200 Step 1 Received Date 00/ 00/ 0000

STURTZ PUBLI C MGMI. GROUP, LLC

KRl STI STURTZ
2057 BRYANT

CF-10-202 | NFRASTRUCTURE 50 Conpl etion/ Modification 12/ 31/ 2012 200 Step 1 Received Date 00/ 00/ 0000

PRI ORI TY PROJECT RESOURCES
SHANNON MCLECD

2170 FORTVI LLE

CF-11-104 | NFRASTRUCTURE 50 Conpl etion/ Modification 06/ 30/ 2013 200 Step 1 Received Date 00/ 00/ 0000
KENNA CONSULTI NG & MGMI GROUP
DONNA ANDERSON

2318 MADI SON

FF-10-101 PUBLIC FACI LI TIES 50 Conpl etion/ Modification 08/ 31/ 2013 200 Step 1 Received Date 00/ 00/ 0000
SI RPC
SUSAN CRAI G

2369 MOORESVILLE

DR2- 09- 090 | NFRASTRUCTURE 50 Conpl eti on/ Modification 12/ 31/ 2012 200 Step 1 Received Date 00/ 00/ 0000
CORNERSTONE GRANTS MANAGEMENT
AW M LLER

2432 PARKE COUNTY

CF-10-216 EMERGENCY SERVI CES 50 Conpl eti on/ Modification 03/ 31/ 2013 200 Step 1 Received Date 00/ 00/ 0000
WEST CENTRAL I N ED DI STRI CT
TERRY JONES

2453 PORTLAND

DR2- 09- 065 ECONOM C DEVELOPMENT 50 Conpl etion/ Modification 11/ 30/ 2011 200 Step 1 Received Date 00/ 00/ 0000
BEUMER CONSULTI NG
COURTNEY HESS

2483 RUSSELLVILLE

CF-11-213 | NFRASTRUCTURE 20 Conpl etion Deadline 06/ 30/ 2013 200 Step 1 Received Date 00/ 00/ 0000
WEST CENTRAL IN ED DI STRI CT
TERRY JONES

2509 SOQUTH WHI TLEY

CF-11-118 | NFRASTRUCTURE 50 Conpl eti on/ Modi fication 08/ 31/ 2013 200 Step 1 Received Date 00/ 00/ 0000
REG ON | |1 A EDD- RPC
ANGELA HOFFNVAN

2683 PRI NCES LAKES

DR1B- 09- 011 | NFRASTRUCTURE 50 Conpl eti on/ Modification 12/ 31/ 2012 200 Step 1 Received Date 00/ 00/ 0000
BEUMER CONSULTI NG
COURTNEY HESS
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2698 SHADELAND

CF-11-214 CLEARANCE
VI KI PONERS

20 Conpl etion Deadline

06/ 30/ 2013

200 Step 1 Received Date

00/ 00/ 0000



